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Welcome/introductions
Jennifer Krebs convened the meeting and welcomed task force members and the public.

Public Comment Period - Speakers
¢ No public comments were made.

Project Update

In response to questions raised at the September 12 meeting, Eugene Leong, ABAG Executive
Director, began the meeting by providing an update to the Task Force on other committees who
will be updated on the Screening Evaluation of Dioxins Pollution Prevention Options. Both the
Legislative and Government Operations Committee and the Executive Board will be briefed.
Since the Screening Evaluation is not a policy document, it does not need to be approved by
ABAG committees for Task Force members to take actions based upon its contents.

P2 Project Work Plans
Kelly Moran and Michelle Buzbee presented the draft project work plans that they have
developed since the September 12 Task Force meeting (see attachments).

Diesel

Kelly started the presentations by going over the basic details of the Diesel Alternatives
Workplan. As part of this plan, the consultants will identify and summarize grant, and other
funding opportunities to help municipalities with their diesel projects; obtain copies of available
case studies related to municipal diesel alternative projects and provide the studies to Task
Force members; and they will work with ABAG to present a workshop with representatives from
granting/funding entities to go over their respective programs and application processes.



The workshop can include municipal fleet managers along with Task Force members.

Julie Weiss asked whether the consultants felt that grants/funding would allow infrastructure
improvements as part of a diesel alternatives project (such as a fuel tank or pump for a biodiesel
project). Kelly stated that it would probably be within the scope of available grants so long as
the infrastructure was necessary to complete the diesel alternative project.

Eugene Leong asked if the consultants had contacted the Metropolitan Transportation
Commission (MTC) for input on diesel alternatives. He stated that several transit operators
have had diesel alternative test projects and have so far most have had cost and efficiency
complaints. Kelly responded that the consultants have not talked to MTC because transit
agencies are required by law to test alternative fuels, but San Francisco is the only municipality
participating in the Bay Area Dioxins Project that controls their own transit fleet. The
consultants would include any case studies that the transit operators have completed, but are
not seeking to do a project with them because the Task Force is focused on municipalities. The
Task Force accepted the diesel workplan as it is.

Medical Waste

Kelly presented the basic details of the Medical Waste Workplan. She started out by stating
that the consultants are counting on outside help (such as from the Healthcare Pollution
Prevention Project work group and the Western Regional Pollution Prevention Network retired
engineers program) and existing resources (such as the evaluation of medical waste
management alternatives just published by Healthcare Without Harm) to complete the workplan.
Given the scope of the project and the Task Force's budget, outside help will be key to
completing the project. As part of this plan, the consultants will collect information about
medical waste management alternatives; develop a handout or brochure targeted at hospital
environmental health and safety managers; provide training session(s) for municipality staff with
all training documents made available to all Task Force members for use in future projects in
their municipality; and provide technical assistance and support to municipalities that participate
in this program and will prepare written case studies for the municipal medical waste projects.

Two Alameda County hospitals (Fairmont and Highland) will serve as the test cases with the
other Bay Area hospitals receiving the information developed as a result of the test projects. In
order to remain within budget, the consultants have reduced the number of hours they can
assign to municipalities not directly involved in the test cases.

John Katz wanted to know if there was another project that the Task Force could build on to
save the consultant time and budget.

Niko Letunic stated that, following the passage of its dioxin resolution, a letter was sent to all
medical and doctor's offices and workshops on medical waste alternatives would be a good
follow-up. Pam Evans stated that there would be at least two Healthcare Pollution Prevention
Project workshops (note: these workshops are not part of the Bay Area Dioxins Project). The
first would bring in a number of groups that are interested in, or are working on, a medical waste
project to share information and build the project from there. Kelly followed up by stating that
since the target audience is so diverse, the workshop will be pretty open. They expect health
care, HAZMAT, and other government personnel to be involved in the workshop.

Information compiled as part of this project would be distributed to hospitals in two ways. The
first approach would have inspectors bring in dioxin related medical waste information when
doing their regular inspections at hospitals. The second approach would be for participating
municipalities to contact hospital managers for a higher level approach to the problem.



This program will focus on waste treatment management and will build on waste stream
separation programs that already exist.

Pam stated that consultants should make sure that information from the Health Care Pollution
Prevention project is included in the Task Force medical waste program, and built on.

Nabil Al-Hadithy asked if staff from other hospitals could attend program development meetings
at the demonstration hospitals. Pam responded that those meetings would involve mostly
management decisions related to their internal processes rather than a walk through on how a
hospital can develop their own program.

The Task Force made some comments related to the draft medical waste workplan, but
approved the workplan knowing that the consultants took note of their comments.

Paper and PVC

Michelle Buzbee presented the draft workplan for the Paper and PVC Alternatives Purchasing
Workplan. Consultants will research alternative products and develop a list of targeted
products; research available information (including pros and cons) to develop a frequently asked
questions (FAQ) sheet for use by municipalities; investigate the possibility of setting up a PCF
paper purchasing pool; work with staff on holding a vendor event that includes both PCF paper
and PVC alternatives; and provide technical assistance to municipalities.

Michelle stated that once the consultants have researched alternative products and developed a
list of targeted products, the Task Force would need to meet to evaluate the targeted products
to simplify the list of possibilities to make the project more workable. The consultants are also
looking for a municipality to serve as a case study.

Jennifer suggested that Oakland might be able to serve as a case study.

Julie stated that Palo Alto already has a PCF paper purchasing policy and is looking for
information on PVC alternatives. Kelly stated that it is sometimes tough to know exactly what
one is getting when dealing with paper vendors but PVC is easier. PVC is more straightforward
because purchasing requirements would specify different products other than PVC.

Nabil stated that since there are many different PVC alternatives, how would the project be
weighted? Michelle responded that the consultants would draw up a list of products and the
Task Force would determine what products to focus on.

Nabil followed up by asking if they should have manufacturers submit PVC alternative
information themselves to make the list more dynamic and timely. Pam followed up by
suggesting that a website be created that would be updated quarterly to make the list more
timely. Kelly responded that there are other groups that already track PVC alternatives and it
would be good to monitor their information. Michelle followed up by stating that the consultants
can also provide a list of their sources so municipalities can check with them in the future.

On the issue of refining the list of PCF paper and PVC alternatives, the Task Force prefers that
project modification meetings be added as agenda items to existing meetings to cut down on
extra meetings.

Nabil stated that the City of Berkeley will be creating a new position within their Green Business
group that should be tracking some kind of manufacturing availability of paper and PVC
alternatives. He suggested contacting them to see if the Task Force can utilize them as a
resource.



Kelly felt that a "green building" project would be the best type of project to showcase PVC
alternatives and asked if any jurisdictions had a green building project that was heading into it's
construction phase. Michelle also noted that the consultants were looking for either ABAG or
one of the member jurisdictions to take the lead on setting up the vendor event.

The Task Force accepted the PCF paper and PVC alternatives workplan.

Update on Public Outreach Efforts/Process

Katie Silberman stated that most of the calls that the Center for Environmental Health is now
receiving are people who are happy that the Pollution Prevention report has been finalized.
Other groups around the country are using the report to develop their own policies, calling to get
more information on the Task Force's process in developing the report, and are interested in
hearing about what lessons the Task Force learns as jurisdictions work on their own policies.

Roundtable - Regional and Federal Agencies

John Katz gave an update on EPA Region 9 activities related to dioxin. He stated that the air
studies on ambient dioxins levels in the Bay Area should have preliminary data in the next few
months. John also stated that the national dioxin reassessment would be complete in a couple
of months. The EPA plans to provide a companion strategy document with the final report.

John also stated that the EPA recently awarded a grant to INFORM. Inc, a group that will
provide assistance to state and local governments to set up environmentally preferred
purchasing policies. The group will help to write purchasing specifications, research material
availability, assist in evaluating environmental claims submitted by vendors, and more.
INFORM is currently looking for test cases to assist and could be receptive to a West Coast
project.

Both Jennifer and John would like to see the Task Force have an inter-agency meeting similar
to last April. This would allow a greater dissemination of information related to persistent
biological toxics to the group.

Closing Business
Jennifer asked the Task Force what they thought should be added to the agendas of upcoming
meetings, and what the meeting schedule should be. The Task Force responded that they
would like to switch to a bi-monthly schedule. Topics put forth at the meeting included:

e Legislative & Governmental Operations Committee update
Executive Board update
Round Table (Task Force members update group on what they are doing)
Announcements from local agencies
Dioxin project updates and discussion of P2 projects as implementation proceeds

Public Comment Period - Speakers
e Eric Zell, Zell & Associates

Adjournment

Next meeting December 18, 2001 10:00 am ABAG Office, Conference Room B



ATTACHMENT A
DRAFT FOR DISCUSSION

Diesel Alternatives Project Workplan

Tasks:

Estimated
Budget

Consultant will identify grant and other funding opportunities
to allow municipalities (or other local entities) to convert or
replace diesel vehicles with CNG, biodiesel, or other less-
polluting vehicle technologies. Consultant will summarize key
facts about those funding opportunities (e.g., application cycles,
eligibility criteria, contact person).

$2,400

Consultant will obtain copies of available case studies for
municipal diesel vehicle alternative projects (such as those in
Berkeley, San Francisco International Airport, and Palo Alto). If
written case studies are not available, city/agency staff will
prepare and provide 1-2 page summary of applicable project.

$400

Consultant will prepare a draft memorandum summarizing
the funding information, with the case studies in an appendix.
Consultant will provide the draft to municipalities to review.

$1,000

Consultant will work with ABAG staff to arrange a project
workshop. Consultant will invite representatives from
granting/funding entities (such as U.S. EPA, ARB, DOE, and
BAAQMD) to join municipality staff in reviewing funding
opportunities for diesel vehicle conversions, and obtaining tips on
how to make applications successful.

$800

Consultant will finalize the memorandum based on input
from municipalities and additional information obtained at the
workshop.

$400

TOTAL BUDGET

$5,000

Product:

Memorandum that provides grant and other funding information, with available

municipalities case studies attached.

Schedule:

Activity Schedule

opportunities; collect case studies from
municipalities; prepare draft memorandum
summarizing information, with case studies in
appendix

Develop information on grant and other funding 153" Quarter

municipalities on draft memorandum

Hold project workshop; receive feedback from By 4™ Quarter




| Finalize memorandum | 45" Quarter |

Budget: $5,000

Implementing Municipality(ies): All municipalities will receive information; all would be
eligible to provide case studies; all municipalities can send representatives to the project
workshop. [Note: need to decide if we want to invite other municipalities to the

workshop.]



ATTACHMENT B
DRAFT FOR DISCUSSION

Medical Waste Project Workplan

Tasks:

Estimated
Budget

Consultant will collect Bay Area-specific information about
medical waste management alternatives, costs, vendors, and
regulatory requirements available to hospitals. The budget
assumes that the consultant will receive substantial assistance
from the California Department of Health Services (DHS) and
from the Healthcare Pollution Prevention Project participants, and
that consultant will rely on existing technical information about
waste management alternatives (such as the Health Care Without
Harm report on non-incineration medical waste management
technologies).

$9,800

Consultant will develop a convenient handout or brochure
containing the information developed in the first task. The target
audience for the written material will be hospital environmental
health and safety managers. Consultant will seek review of a
draft of these materials from the Healthcare Pollution Prevention
Project participants (including DHS), Dioxins Project participants,
and target audience members.

$2,000

Consultant will provide training session for municipality staff
on medical waste management alternatives at a session
organized by ABAG or municipality staff. [Note: need to decide if
this approach to workshop organization will work (suggested due
to budget constraints) and if we want Healthcare Pollution
Prevention Project participants to provide training on medical
waste reduction or other elements of hospital pollution
prevention]. Medical waste management training materials
prepared by consultant will be distributed in electronic form for
future use by municipalities.

$1,000

Consultant will provide technical support for individual
municipality project implementation actions (see below)

$5,200

10.

With the assistance of participating municipalities and
hospitals, the consultant team will evaluate the project and
prepare a written case study. Information needed from
municipalities and hospitals will include medical waste volumes,
cost information and project evaluation interviews or surveys.

$2,000

Printing, layout, and graphics (not included)

$0

TOTAL BUDGET

$20,000




Products:

e A handout or brochure providing convenient, Bay Area-specific information about
medical waste management alternatives, costs, vendors, and regulatory
requirements available to Bay Area hospital managers. The handout would be
suitable for photocopying and for electronic distribution (via e-mail or posting on
the Internet).

e Use of materials to support medical waste management decision making at
Alameda County hospitals (primary test case) and other Bay Area hospitals
(information only).

e Training for municipality staff on medical waste management alternatives.
e Medical waste management training materials in electronic form.
e Project case study

Schedule:
Activity Schedule
Coordinate with Healthcare Pollution Prevention | 15' =5™ Quarter, meet
Project bimonthly throughout project
Develop technical, regulatory and cost 1% -3 Quarter

information on medical waste management
alternatives

Hold training session for municipalities about 4™ Quarter
medical waste management alternatives
Work with municipalities to promote adoption of | 3-4™ Quarter
medical waste management alternatives to
hospitals

Evaluate results and prepare case studies 5" Quarter

Budget: $20,000

Implementing Municipality(ies): All municipalities will receive information; all
municipalities can send representatives to the project workshop. Individual municipality
participation is assumed to include the following:

Alameda County—Alameda County’s two hospitals will serve as the primary
implementation sites for the project. Consultant will assist Alameda County in working
with its two County hospitals to evaluate medical waste management alternatives.
Consultant will attend an initial meeting, follow up meetings on site at each hospital, and
then provide technical support to the County through the evaluation process, for a total
of up to 40 hours.

Palo Alto—consultant will attend a meeting with hospital environmental health and
safety representatives to present materials on medical waste management alternatives
and to answer questions, for a total of up to 3 hours. .

Berkeley—consultant will attend two meetings (one with Alta Bates Hospital
representatives, one with City Health Department representatives) to present materials



on medical waste management alternatives and to answer questions, for a total of up to
6 hours.

Oakland—Consultant will attend a meeting with hospital environmental health and
safety representatives to present materials on medical waste management alternatives
and to answer questions, for a total of up to 3 hours.

San Francisco—No consultant assistance included in workplan.

Issues for Discussion: (1) DHS interest in consultant technical assistance for project

to reduce incineration of medical waste by providing guidance for hospitals as to when it
is appropriate to direct IV bag contents (and possibly other pharmaceutical materials) to
the sewer.

(2) Budget limitations and adjustments made by consultant team to develop this
workplan. [Note: if additional funds are available, several tasks could use more
funding. The most important task to modify would be assistance for municipalities.]



ATTACHMENT C

DRAFT FOR DISCUSSION

Paper and PVC Alternatives Purchasing Project Workplan

Tasks:

Estimated
Budget

1.

Consultant will form a Project Work Group consisting of participating
municipalities. The team will meet as necessary (up to a maximum of
3 times) to review and comment on consultant work products, to plan
and conduct a vendor events if applicable, and/or to resolve issues
identified during project implementation. The Consultant will form the
group, organize meetings, and keep brief meeting notes.

$1,200

Consultant will research alternative products and develop preliminary
list of targeted products for further consideration by the Work Group.
Consultant will also assemble package of some existing
environmentally-preferred purchasing policies (EPP) and specifications
which relate to PCF paper and alternatives to PVC products. With
assistance from the Project Work Group, Consultant will then select 3-
6 products to target.

$4,000

Consultant will research and develop convenient, Bay Area-specific
information with assistance from the Project Work Group about the
selected products, including information about pros, cons, costs, and
vendors. Consultant will prepare draft frequently asked questions
(FAQ)/Answer sheets for municipality review.

$4,000

Consultant will investigate options for setting up a PCF paper
purchasing pool for municipalities to purchase PCF paper in order to
achieve more competitive pricing from suppliers. Consultant will
investigate options for management of the pool (identify entities that
could be the fiscal agent), identify the products where pooled
purchases would be feasible given individual municipality purchasing
requirements, identify potential cost savings available from pool- rather
than individual- purchasing, and identify any participatory
requirements. Project Work Group will meet to discuss pertinent
issues and make necessary decisions regarding pool.

$7,500

Consultant will provide implementation assistance as needs arise,
using one municipality as a case study for implementing purchasing.

$3,300

Consultant will work with ABAG staff and/or municipality staff to
arrange a vendor event to include both PCF paper and PVC alternative
product vendors. This assumes that ABAG and/or municipality staff will
assume most of the responsibility for organizing the event [Note: need
to decide if this approach to workshop organization will work
(suggested due to budget constraints).]

$2,500

With the assistance of participating municipalities, consultant will
evaluate the project and prepare a written case study. Information
needed from municipalities will include alternative products purchased,
cost information and project evaluation interviews or surveys.

$2,500




Printing, layout, and graphics (not included) $0

TOTAL BUDGET $25,000

Products:

= List of targeted building/office products feasible for purchasing alternatives

» Frequently asked questions (FAQ)-Answer sheets on the selected alternative
products, including information about pros, cons, costs, vendors

= Assembled package of environmentally-preferred purchasing policies and
product specs for PCF paper and alternatives to PVC products

= Project case study

Schedule:
Activity Schedule
Form Project Work Group, research 152" Quarters

alternative products, assemble package of
existing EPPs and specs, select products,
research and develop Bay-Area specific
information about the selected products

Arrange and have vendor event By 3" Quarter

Investigate setting up PCF paper purchasing | By 4™ Quarter
pool and all participating municipalities will
have an EPP

Evaluate results and prepare case studies By 5" Quarter

Budget: $25,000

Participating Municipalities: Palo Alto, San Francisco, Alameda County, Oakland,
and Berkeley all expressed interest in receiving information about alternatives to
bleached paper products and PVC products including information about suppliers,
costs, benefits, and product quality (including the difference between PCF, ECF, and
TCF paper), as well as information about EPPs and product specifications. No
municipality expressed the need or desire for much individual consultant involvement
with their staff, though some funds have been set aside for limited assistance. All
expressed interest in possible participation in a purchasing pool for paper products.
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